

UNCLASSIFIED

STATINTL

Approved For Release 2002/10/16 : CIA-RDP72B00464R000400060056-5

ENCL TO

OSA #2641-70

21 September 1970

7322
B

25X1

Subject: Contract [] (657)-12846 Follow-On EMR
Monthly Technical Progress Report
Period Ending 31 July 1970

Dear Burt:

In fulfillment of the subject obligation enclosed please
find one (1) copy of this Contractor's report No. 78.

Regards,

Jim
Jim

JM:vg

Encl.

cc: SPO
ASPO

[]

/2 cys. encl.
. encl.

STATINTL

Approved For Release 2002/10/16 : CIA-RDP72B00464R000400060056-5

SENIOR CROWN PROGRAM

UNCLASSIFIED

2641-70

STATINTL



CONTRACTOR

MONTHLY LETTER REPORT

1940-L-78

CONTRACT: (F/O EMR)
(657)-12846 25X1

REPORT PERIOD: AUGUST 1970

STATINTL

APPROVED BY



NOTE: Only outstanding Contract Items are listed hereunder.

BASIC CONTRACTUAL OBLIGATIONS

W/S Item V - Configuration Records

Contractor's correspondence to SPO of 21 July 1970 submitted recommendations for disposition of records.

Contracting Officer's letter of 4 August 1970 approved ☐ recommendations - Records will be retained by Contractor until such time as they will provide no significant program benefit, at which time they will be destroyed. ITEM CONSIDERED CLOSED & WILL BE DELETED FROM SUBSEQUENT REPORT

OPTIONAL REQUIREMENTS (Spare Parts)

<u>List No.</u>	<u>Seq. No.</u>	<u>Pt. No.</u>	<u>Nomenclature</u>	<u>Qty.</u>	<u>Remarks</u>
4	024600	542065-1	Sense Card Ass'y	1	EDD 11/70 (*)

(*) Under prior report ☐ forwarded ☐ correspondence of 25 June 1970 relating to problems being encountered in transistor selection and/or availability.

☐ is pursuing two parallel courses.

1. Adding capacitors to present modules to slow down transistor switching time.
2. Purchasing new transistors and selecting them to work in modules.

☐ is endeavoring to accomplish item 1 above as this means that the present modules could be reworked and the 11/70 date most likely met.

Preliminary engineering investigation by ☐ shows that there is enough room around outside of existing module to add capacitor. ☐ module assembly vendor is presently evaluating feasibility of repairing present module.

If item 2 is the only feasible solution ☐ would have to completely rebuild the 13 Sense Amplifier modules used in the Sense Card Ass'y. as the present transistors cannot be removed and replaced (potted cordwood module). This would involve a whole new procurement cycle and EDD would be 6 - 8

UNCLASSIFIED

Approved For Release 2002/10/16 : CIA-RDP72B00464R000400060056-5

Encl TV
OSA - 2640 - 70

7322
18

21 September 1970

Subject: Contract AF33(657)-12846 Follow-On EMR Program
Monthly Fiscal Report, Submittal of

Dear Burt:

Enclosed please find this Contractor's "Monthly Fiscal
Report #77" for the period ending 30 August 1970.

Regards,

Jim
Jim

JM:vg
Encl.
cc:

SPO



STATINTL

See has ay

SENIOR CROWN PROGRAM

Approved For Release 2002/10/16 : CIA-RDP72B00464R000400060056-5

UNCLASSIFIED

FOR OFFICIAL USE ONLY

Approved For Release 2002/10/16 : CIA-RDP72B00464R000400060056-5

SENIOR CROWN PROGRAM


OSA - 2640-70

STATINTL



CONTRACTOR

FINANCIAL STATUS REPORT

CONTRACT:  (F/O EMR)
(657)-1284625X1

REPORT PERIOD: August 1970

STATINTL

APPROVED 

Approved For Release 2002/10/16 : CIA-RDP72B00464R000400060056-5
FOR OFFICIAL USE ONLY

SENIOR CROWN PROGRAM

STATINTL

Approved For Release 2002/10/16 : CIA-RDP72B00464R000400060056-5

Approved For Release 2002/10/16 : CIA-RDP72B00464R000400060056-5